
City Construction Project Update    
City of Box Elder 

Project Update: September 10, 2026 
 
225th and Tower Road Sidewalk Project 

 
Progress Update for this Week: 

 Excavating and grading new sidewalk path on east end of project. 
o Gravel has been placed and compacted. 
o Compaction tests. 

 
Upcoming Work Schedule: 

 Install formwork for concrete placement. 
 Grading and gravel placement. 

 
Project Summary:  

 This project will add new sections of sidewalk to connect existing portions of sidewalk along 225th 
Street and Tower Road. This project will be managed by the Department of Transportation (DOT). 

 
Completion Dates: 

 Substantial Completion date: November 20, 2026.  
  

Questions/Concerns: 
 If you have questions, please reach out to the project team. 
 

Project Contacts: 
 

 Project Manager 
SDDOT 
Steve Palmer 

- steve.palmer@state.sd.us 
- 605.394.1636 

 
 Project Engineer 

KLJ Engineering 
Peter Adair 

- peter.adair@kljeng.com 
- 605.872.5012 
 

 Primary Contractor 
Tru-Form Construction 
Chris Garrigan 

- chris.garrigan@truformconstruction.com 
- 605.787.5187 
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Bennett Road Bridge 

 
Progress Update for this Week: 

 Gravel placement and grading. 
 

Upcoming Work Schedule: 
 Removal of old Bennet Road Bridge 

 
Project Summary:  

 This project will add a new bridge to replace the existing bridge on Bennett Road. The new bridge will 
be aligned with an extension of East Mall Drive and connect to Bennett Road. The road portion of the 
project will not be paved in this phase of the project. 

 
Completion Dates: 

 Substantial Completion date: November 25, 2026.  
  

Questions/Concerns: 
 If you have questions, please reach out to the project team. 
 

Project Contacts: 
 Project Engineer 

Brosz Engineering 
Daniel Cichosz 

- danielc@broszengineering.com 
- 605-347-2722 
 

 Primary Contractor 
Corr Construction 

Melissa Corr 
- melissa@corrconstructionservices.com 
- 605.225.5456 (office) 
 
Jesse Ludens 
- 605.209.3208 
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Cheyenne / West Gate Sewer Project 
 

Progress Update for this Week: 
 Placing topsoil 
 Finish grading 
 Installing last remaining flared end to culvert near east end of project. 
 Substantial completion walkthrough conducted. 

 
Upcoming Work: 

 Grading 
 Seeding 

 
Project Summary:  

 This project will add an additional sewer main to the city system. This new sewer main will provide 
increased capacity to support growth for many years to come. The sewer main will connect at Hwy 
14/16 median, next to West Gate Rd crossing, and head south to the future Cheyenne Blvd crossing 
located south of the Alpha Omega subdivision.  

 
Completion Dates: 

 Final Completion date: Fall 2026 
  

Questions/Concerns: 
 If you have questions, please reach out to the project team. 
 

Project Contacts: 
 

 Engineering Consultant 
Towey Design Group 

o Brandon Kruse 
605.600.1759 
brandon@toweydesigngroup.com 

 
 Project Manager 

Mainline Contracting 
o Ben Haggerty, 605.209.6808 

ben@mainlinecontracting.com 
 
 



City Construction Project Update    
City of Box Elder 
 
 
Private Projects 
 
These are privately funded and constructed projects with infrastructure intended for the City of Box Elder to 
accept and maintain. 
 
Liberty Plaza Subdivision: 

- Paint striping of parking lots completed. 
 
“The View” at Northern Lights Subdivision: 

- Finishing utility installation for northern portion of project. 
- Preparations for road subgrade grading and compacting. 

 
Alpha Omega Subdivision: 

- Asphalt paving completed on southern portion of Alpha Ave. 
o This current segment does not quite reach the future Cheyenne Blvd section. 
o One more phase required to reach Cheyenne Blvd. 

 


