City Construction Project Update
City of Box Elder

Project Update: September 24, 2026

225t and Tower Road Sidewalk Project

Progress Update for this Week:
e No activity on site.
o Tru-Form Construction tied up on other projects at this time.

Upcoming Work Schedule:
e Install formwork for concrete placement.
e Grading and gravel placement.

Project Summary:

e This project will add new sections of sidewalk to connect existing portions of sidewalk along 225
Street and Tower Road. This project will be managed by the Department of Transportation (DOT).

Completion Dates:
e Substantial Completion date: November 20, 2026.

Questions/Concerns:
e If you have questions, please reach out to the project team.

Project Contacts:

e  Project Manager
SDDOT
Steve Palmer
- steve.palmer@state.sd.us
- 605.394.1636

e  Project Engineer
KL Engineering
Peter Adair
- peter.adair@kljeng.com
- 605.872.5012

e  Primary Contractor
Tru-Form Construction
Chris Garrigan
- chris.garrigan@truformconstruction.com
- 605.787.5187
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Bennett Road Bridge

Progress Update for this Week:
e Topsoil along the edge of the gravel road is placed and graded.
e Stop signs and all plagues installed.
e Mag water applied to gravel road.
e Sealed concrete joints.

Upcoming Work Schedule:
e Removal of old Bennet Road Bridge.
e  Finish work and cleanup.

Project Summary:
® This project will add a new bridge to replace the existing bridge on Bennett Road. The new bridge will
be aligned with an extension of East Mall Drive and connect to Bennett Road. The road portion of the
project will not be paved in this phase of the project.

Completion Dates:
e Substantial Completion date: November 25, 2026.

Questions/Concerns:
e If you have questions, please reach out to the project team.

Project Contacts:
e  Project Engineer
Brosz Engineering
Daniel Cichosz
- danielc@broszengineering.com
- 605-347-2722

e  Primary Contractor
Corr Construction
Melissa Corr
- melissa@corrconstructionservices.com
- 605.225.5456 (office)

Jesse Ludens
- 605.209.3208
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Cheyenne /| West Gate Sewer Project

Progress Update for this Week:
e  Finish grading
e Fencing
e Site cleanup.

Upcoming Work:
e Fencing
o Installing gates
o Installing fence along “West Gate” portion of project.
e Grading
e Seeding

Project Summary:
e This project will add an additional sewer main to the city system. This new sewer main will provide
increased capacity to support growth for many years to come. The sewer main will connect at Hwy
14/16 median, next to West Gate Rd crossing, and head south to the future Cheyenne Blvd crossing
located south of the Alpha Omega subdivision.

Completion Dates:
e  Final Completion date: Fall 2026

Questions/Concerns:
e If you have questions, please reach out to the project team.

Project Contacts:

e Engineering Consultant
Towey Design Group
o Brandon Kruse
605.600.1759
brandon@toweydesigngroup.com

e  Project Manager
Mainline Contracting
o Ben Haggerty, 605.209.6808
ben@mainlinecontracting.com




City Construction Project Update
City of Box Elder

Private Projects

These are privately funded and constructed projects with infrastructure intended for the City of Box Elder to
accept and maintain.

Liberty Plaza Subdivision:
- No updates this week.

“The View” at Northern Lights Subdivision:
- Preparing road subgrade.
o  Proof roll of road subgrade scheduled for Friday.

Alpha Omega Subdivision:
- No updates this week.



