

# Highway 1416 Sanitary Sewer – Construction Update

12/11/2025

**Project Summary:** Upsize the sanitary sewer line from about Cottonwood Ave to West Gate Rd in the Highway 1416 median to support the growth of Box Elder

**Contractor:** H&W Contracting, LLC, Sioux Falls, SD  
John Rennich, 605.339.8834

**Engineer:** KLJ Engineering, Rapid City, SD  
Tim Hartmann, 605.872.5004

**Important Note:** Motorists are reminded to carefully monitor their speed through the construction zone and remain aware of construction activities and changing weather.

## December 15<sup>th</sup> to December 20<sup>th</sup>:

- **Important note:** The intermediate Box Elder Road Access Crossover as shown in the picture below will tentatively be closed beginning **Monday, December 15<sup>th</sup>** for a duration of approximately 6 days.
  - A detour will not be established for this closure. Any vehicles needing use of this detour should proceed to the next available crossover.
  - This crossover closure will not affect passerby traffic on Highway 1416.
- Work also continues in the Highway 1416 median, east of West Gate Road.

## December 22<sup>nd</sup> to December 27<sup>th</sup>:

- Work continues west of the Box Elder Road Access Crossover, toward the West Gate Road crossing.
- Work will include activities next to Highway 1416, but all lanes will remain open.
- Note - Work will be minimal in the latter half of the week due to the Christmas holiday.

---

## December 15<sup>th</sup> to December 20<sup>th</sup>:



Work Area – December 15<sup>th</sup> to December 27<sup>th</sup>:

